
 

 

CPC NHC OPC WPC CCB 
Meeting Agenda  

    1330 EST – 23 July 2015 

 

 

I. Enterprise Discussion 
 

A. Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS – Upgrade to Service Pack 5 – includes updates to Redhat, GPFS, IBM PE, 
and various hardware.  To be installed on Gyre in mid-August.  Firmware install 
will be non-impactful.  2-day outage is required to install the software. 

 
  WCOSS – Augment with new Cray systems.  There’ll be a 1-day outage on July 30 

to connect Luna to Tide, then a 2nd 1-day outage on August 21 to connect Surge 
to Gyre.  These dates are tentative. 

 
B. Upcoming Model Changes and additions – details are available online. 

               
 NCO/PMB staff are setting up the GEFS upgrade for testing.   The target start date 

for the GEFS 30-day evaluation is early August with implementation in mid to late 
September.  

 
 The SREF 30-day evaluation will be restarted (date TBD) due to an issue with the 

2m dew point temperatures and implementation is now planned for late 
August/early September.  The TIN will be modified again. The previous TIN may be 
viewed at http://www.nws.noaa.gov/os/notification/tin15-32srefaaa.htm 

 
 The BUFR station lists for the NAM, RAP, HRRR, SREF, and HiResW will be 

modified.  Implementation for the NAM, RAP, HRRR, and HiResW is planned for 
July 28 at 1200Z.  The BUFR station list for the SREF will be implemented together 
with the SREF upgrade. The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-30bufr_staidsaaa.htm 

 
 The Global RTOFS is slated for a late July to late August evaluation.  The tentative 

implementation date is September 1.  The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-36global-rtofs.htm 

 
 The 30-day parallel of the HiResW upgrade and introduction of the High Resolution 

Ensemble Forecast will need to be restarted again, due to a failure in the post 
processing job which occurred on July 14.  Implementation of the HiResW was 
planned for July 28 but will be pushed back into late August/early September. The 
TIN may be viewed at http://www.nws.noaa.gov/os/notification/tin15-
27hireswaaa.htm 
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 The 30-day evaluation of the GFS MOS is expected to begin in early August.  The 
TIN may be viewed at  http://www.nws.noaa.gov/os/notification/tin15-
34gfs_mos.htm 

 
 The 30-day evaluation of the NAM MOS is also expected to begin in early August 

and may be run simultaneously with the GFS MOS 30-day.  The TIN may be viewed 
at  http://www.nws.noaa.gov/os/notification/tin15-33nam.htm 

 
 30-day evaluations for the Gridded LAMP, Nearshore Wave Prediction System 

(NWPS), Extra-Tropical Storm Surge (ETSS), and Graphical Turbulence Guidance 
(GTG) are expected to start in early/mid-August.  More details to follow. 

 
 NCEP will discontinue FTPPRD and NOMADS distribution of GOES-E and GOES-W 

satellite imagery effective August 4 at 1200Z.  Users should begin pulling all 
imagery files via anonymous ftp from NESDIS’s satepsanone server.  See TIN 15-
31 at http://www.nws.noaa.gov/os/notification/tin15-
31disc_satellite_nomads.htm 

 
 NCEP FTP server FTPPRD will be discontinued.  All data that was available on 

FTPPRD will only be available via NOMADS.  To be implemented on August 18 at 
1200Z.  See TIN 15-21 at http://www.nws.noaa.gov/os/notification/tin15-
21ftpprd_end.htm 

 
 C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 

 
 Modify DBNet on WCOSS and NCOSRV to prepare for the RTOFS Global GEMPAK 

grids.  Requested by NHC and will be routed to NHC and OPC.  To be implemented 
on July 27 at 1200Z. 
 

 Update to the GFDL to use either uncompressed HWRF NetCDF-3 input files or 
HWRF compressed NetCDF-4 input files.  To be implemented on July 28 at 1200Z. 
 

 NWSChat pyWWA parser update to fix lat/lon decoding and invalid warning 
polygons.  To be implemented on July 27 at 1530Z. 

 
 NWSChat – merge “Eastern Great Basin” and “Western Great Basin” to “Great Basin”.  To 

be implemented on July 27 at 1530Z 
 

  D.  Partners presentation/discussion 
 

II. Old Business 
 

Review Weekly Status Report 
 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 

III. New Business 
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1. Metrics will be presented the first CCB of each month.  

2. Scheduled RFCs (Approve/Reject/Defer) 

3. Discuss RFCs rejected by the Configuration Management staff 

4. Action Item(s) 
 

 

IV. Announcements/Reminders 
 

None 

 

V. Next meeting – Thursday, 30 July 2015 @ 1:30 PM ET (1730Z) 

 


